
Water Boards 

NORTH COAST REGIONAL WATER QUALITY CONTROL BOARD 

California Regional Water Quality Control Board 
North Coast Region 

ORDER NO. R1-2020-0020 

...-~,Y'W :S.J-1,. ~'0\< 

c~c:i-:ERi•;(:,y: 

MODIFYING CEASE AND DESIST ORDER NO. R1-2016-0012 
REQUIRING THE CITY OF EUREKA 

TO CEASE AND DESIST FROM DISCHARGING OR THREATENING 
TO DISCHARGE EFFLUENT IN VIOLATION OF 

WASTE DISCHARGE REQUIREMENTS FOR THE 
CITY OF EUREKA ELK RIVER 

WASTEWATER TREATMENT FACILITY 

NPDES NO. CA0024449 
WDID NO. 1B82151OHUM 

Humboldt County 

The California Regional Water Quality Control Board, North Coast Region (hereafter 
Regional Water Board), finds: 

1. The City of Eureka (hereinafter Permittee) is currently discharging disinfected 
secondary municipal effluent from the City of Eureka Elk River Wastewater 
Treatment, Facility (hereinafter Facility) under Order No. R1-2016-0001 and National 
Pollutant Elimination System (NPDES) Permit No. CA0024449 (hereinafter Order 
No. R1-2016-0001 or NPDES permit), and Cease and Desist Order No. R1-2016-
0012 (hereinafter Order No. R1-2016-0012 or COO), both adopted on June 16, 
2016. 

2. Among other requirements, Order No. R1-2016-0001 establishes the following 
prohibitions: 

a. Discharge Prohibition I I I.A. The discharge of waste to Humboldt Bay is prohibited 
unless it is done in a manner which complies with the State Water Board, Water 
Quality Control Policy for the Enclosed Bays and Estuaries of California (1974, 
1995) (Enclosed Bays and Estuaries Policy). and; 

b. Discharge Prohibition Ill E. The discharge of untreated or partially treated waste 
(receiving a lower level of treatment than secondary treatment as described in 
section II.A of the Fact Sheet) from anywhere within the collection, treatment, or 
disposal systems is prohibited, except as provided for in Attachment D, Standard 
Provisions G (Bypass) and H (Upset). 
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3. The COO established compliance schedules for the Permittee to achieve 
compliance with Discharge Prohibitions Ill.A and II1.E. after determining that it was 
infeasible for the Permittee to comply with these Discharge Prohibitions in a short 
period of time because new or modified control measures are dependent on the 
completion of a series of studies that are needed to achieve compliance. The 
compliance schedule established in the COO accounted for the considerable 
uncertainty in determining effective measures necessary to achieve compliance with 
Order No. R1-2016-0001. The compliance schedule was based on reasonably 
expected times needed to evaluate potential compliance measures in a step-wise 
manner. 

4. The Permittee has worked diligently to comply with tasks identified in the 
Requirements section of this Order. The Permittee has completed in a timely 
manner Tasks 1A through 1 D under the compliance schedule to eliminate 
discharges of untreated or partially treated waste and has made significant progress 
on Task 2A under the compliance schedule to comply with the Enclosed Bays and 
Estuaries Policy. 

5. The Permittee has met quarterly with Regional Water Board staff during its 
development of the Enclosed Bays and Estuaries Feasibility Study required under 
Task 2A of the Order. The Permittee has made progress toward identifying potential 
projects that could be implemented to provide enhancement to Humboldt Bay to 
meet the enhancement requirements of the Enclosed Bays and Estuaries Policy. 
The Permittee has stated, and Regional Water Board staff agree, that additional time 
is needed to gather information to narrow the project list to a list of potentially 
feasible enhancement projects and to further evaluate the feasibility of the most 
promising project options. 

6. Development of the Feasibility Study has proven to be a complex, time-consuming 
task for both the Permittee and the Regional Water Board. Several factors have 
resulted in delays that make it difficult if not impossible for the Permittee to complete 
Task 2A by the original July 1, 2020 due date. Those factors include longer than 
anticipated review times by Regional Water Board staff, an evolving understanding 
of the possible compliance solutions and the need to research those potential 
solutions, and Regional Water Board staff's recognition of the need to consult with 
other environmental permitting agencies such as the California Coastal Commission. 
In addition, several emergency situations caused temporary, but significant 
redirection of Permittee and staff priorities, including mandatory power outages in 
the North Coast Region during Fall 2019, fires in Sonoma County in Fall 2019, and 
the COVID-19 emergency in Winter/Spring 2020. 

7. The Permittee has indicated that at least a full additional year is needed to complete 
the Enclosed Bays and Estuaries Feasibility Study required by Task 2A due to the 
need for the Permittee to plan and budget for the extra work and time that will be 
required. For the reasons noted in Finding 6, Regional Water Board staff believe that 
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it is appropriate to extend the deadline for completion of Task 2A an additional 15 
months to October 1, 2021. This date is past the expiration date of Order No. R1-
2016-0001; however, the COO compliance dates can be reassessed during 
development of the next permit in 2021. This extension also requires extension of 
time to complete Tasks 2B through 2F in the Enclosed Bays and Estuaries 
compliance schedule in the Requirements section of this Order. 

8. This Order modifies the compliance schedule in Requirement 2 of the COO for 
achieving compliance with the Enclosed Bays and Estuaries Policy to extend each 
compliance date by 15 months. 

9. This Order also modifies Task 2A to clarify the need for the feasibility study to 
address compliance with all applicable permitting and regulatory requirements and 
adds a new requirement to clarify that all reports and documents required under the 
COO shall be submitted to the Regional Water Board Executive Officer for review 
and approval. 

10. Pursuant to Water Code section 13389 and sections 15301, 15306, and 15321 of 
title 14 of the California Code of Regulations, this is an enforcement action for 
violations and threatened violations of waste discharge requirements, and as such is 
exempt from the requirements of CEQA (Public Resources Code sections 21000-
21177). 

11. Only those conditions identified in this Order shall be reopened with this 
modification. All other aspects of the existing COO shall remain in effect and are not 
subject to modification by this amendment. 

12. The Regional Water Board has provided notice of the public hearing to the 
Permittee, interested agencies and persons regarding the intent to consider 
issuance of the modified COO. The Regional Water Board posted notice of the 
hearing and a copies of this proposed COO modification order (Order No. R1-2020-
0020) and the modified COO (Order No. R1-2016-0012) on its website on April 15, 
2020 and has provided additional notice as required by Government Code sections 
11125and 11125.9. 

13. On June 18/19, 2020, after due notice to the Permittee and all other interested 
persons, the Regional Water Board conducted a public hearing and received 
evidence regarding this Order. 

14.Any person aggrieved by this action of the North Coast Regional Water Board may 
petition the State Water Resources Control Board (State Water Board) to review the 
action in accordance with Water Code section 13320 and California Code of 
Regulations, title 23, sections 2050. The State Water Board must receive the petition 
by 5:00 p.m., 30 days after the date of this Order, except that if the thirtieth day 
following the date of this Order falls on a Saturday, Sunday, or state holiday, the 
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petition must be received by the State Water Board by 5:00 p.m. on the next 
business day. Copies of the law and regulations applicable to filing petitions may be 
found on the Internet or will be provided upon request. 

THEREFORE, IT IS HEREBY ORDERED that pursuant to Water Code section 13301, 
13267, and 13383, COO R1-2016-0012 is modified as indicated by underline/strikeout 
format as follows. Note that due to the addition of several new Findings, some Findings 
in the modified COO are renumbered. Original COO finding numbers are indicated in 
parentheses. 

1. Finding 8 of the original COO (adopted June 16, 2016) has been removed from the 
modified Order because it is duplicative of Finding 3. 

2. Finding 9. The following new text was added to the COO to provide reference to 
necessary legal requirements that were considered in developing the COO. 

Water Code section 13267, subdivision (a) provides that the Regional Water Board 
may investigate the quality of any waters of the state within its region in connection 
with any action relating to the Basin Plan. Water Code section 13267, subdivision (b) 
provides that the Regional Water Board, in conducting an investigation, may require 
a discharger to furnish, under penalty of perjury, technical or monitoring program 
reports. The reports required by this Order, pursuant to Water Code section 13267, 
are necessary to ensure that the future threat to water quality created by activities at 
the Facility are properly assessed and controlled. Due to the importance of 
protecting water resources as explained herein, the costs associated with 
developing the required reports and work plans bear a reasonable relationship to the 
benefits that will be obtained from having the necessary information for the Regional 
Water Board to properly regulate and monitor the Facility. 

3. Finding 10. The following new text was added to the COO to provide reference to 
necessary legal requirements that were considered in developing the COO. 

Water Code section 13383, subdivision (a) provides the Regional Water Board may 
establish monitoring, inspection, entry reporting, and record keeping requirements, 
as authorized by section 13160, 13376, or 13377 for any person who discharges, or 
proposes to discharge to navigable waters. Subdivision (b) provides that the 
Regional Water Board may require any person subject to this section to establish 
and maintain monitoring equipment or methods, including, where appropriate, 
biological monitoring methods, sample effluent as prescribed, and provide other 
information as may be reasonably required. 

4. Finding 14 (previously Finding 13). Modify the original text as follows: 

"Requirements of this Order establish a time schedule for bringing the Facility into 
compliance with Discharge Prohibitions. The original COO, adopted on June 16, 
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2016, provided the Permittee with a A maximum of 168 months are provided to the 
Permittee to complete a series of studies, and based upon the findings from those 
studies, to design, install, and implement control measures that will lead to 
compliance with the Discharge Prohibitions. This COO modification provides the 
Permittee with an additional 15 months to complete studies and design, install, and 
implement control measures that will lead to compliance with the Discharge 
Prohibitions, as further discussed in Findings 17 through 21, below. This COO 
modification also includes modifications to language in Task 2A to clarify that the 
Enclosed Bays and Estuaries Feasibility Study must address compliance with all 
applicable permitting and regulatory requirements." 

5. Finding 15 (previously Finding 14). Modify the original text as follows: "The 
compliance schedule established in this Order accounts for the considerable 
uncertainty in determining effective measures necessary to achieve compliance with 
Order No. R1-2016-0001. The compliance schedule is based on reasonably 
expected times needed to evaluate potential compliance measures in a step-wise 
manner and is intended to achieve compliance at the earliest date practicable. +h-e 
Regional 11'/ater Board may vlish to revisit these assumptions as more information 
becomes available from the Permittee's evluations." 

6. Finding 16 (previously part of Finding 14). Modify the original text as follows: "The 
original COO stated that +the Regional Water Board may wish to revisit these 
assumptions as more information becomes available from the Permittee's 
evaluations. This COO modification revisits the assumptions that were originally 
used in establishing the compliance schedule and establishes a revised compliance 
schedule for compliance with the Enclosed Bays and Estuaries Plan based on new 
information, as described further in Findings 17 through 21 below." 

7. Finding 18. New finding added to read: "The Permittee has met quarterly with 
Regional Water Board staff during its development of the Enclosed Bays and 
Estuaries Feasibility Study required under Task 2A of the Order. The Permittee has 
made progress toward identifying potential proiects that could be implemented to 
provide enhancement to Humboldt Bay and meet the enhancement requirements of 
the Enclosed Bays and Estuaries Policy. The Permittee has stated, and Regional 
Water Board staff agree, that additional time is needed to gather additional 
information to narrow the proiect list to a list of potentially feasible enhancement 
proiects and to further evaluate the feasibility of the most promising proiect options." 

8. Finding 19. New finding added to read: "Development of the Feasibility Study has 
proven to be a complex, time-consuming task for both the Permittee and the 
Regional Water Board. Several factors have resulted in delays that make it difficult if 
not impossible for the Permittee to complete Task 2A by the original July 1, 2020 
due date. Those factors include longer than anticipated review times by Regional 
Water Board staff, an evolving understanding of the possible compliance solutions 
and the need to research those potential solutions, and Regional Water Board staffs' 
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recognition of the need to consult with other environmental permitting agencies such 
as the California Coastal Commission. In addition, several emergency situations 
caused temporary, but significant redirection of Permittee and staff resources and 
priorities, including mandatory power outages in the North Coast Region during Fall 
2019, fires in Sonoma County in Fall 2019, and the COVID-19 emergency in 
Winter/Spring 2020." 

9. Finding 20. New finding added to read: "The Permittee has indicated that at feast a 
full additional year is needed due to the need for the Permittee to plan and budget 
for the extra work and time that will be required to complete the Enclosed Bays and 
Estuaries Feasibility Study required by Task 2A. For the reasons stated in Finding 
20, Regional Water Board staff believe that it is appropriate to extend the deadline 
for completion of Task 2A an additional 15 months to October 1, 2021. This date is 
after the expiration date of Order No. R1-2016-0001; however, the COO compliance 
dates can be reassessed during development of the next permit in 2021." 

10. Finding 21. New finding added to read: "This Order also extends the time to 
complete Tasks 28 through 2F in the Enclosed Bays and Estuaries compliance 
schedule in the Requirements section of this Order by 15 months. The additional 15 
months is needed to complete each task because the subsequent tasks are 
dependent on completion of Task 2A and the timing between tasks is necessary to 
complete the work required by each task." 

11. Finding 22. New finding added to read: "This Order also modifies Task 2A to clarify 
the need for the feasibility study to address compliance with all applicable permitting 
and regulatory requirements and adds a new requirement to clarify that all reports 
and documents required under the COO shall be submitted to the Regional Water 
Board Executive Officer for review and approval." 

12. Finding 23 (previously Finding 15). Modify the original text as follows: "Issuance of 
this Order is exempt from the provisions of the California Environmental Quality Act 
(Pub. Resources Code § 21000 et seq.) ("CEQA '? pursuant to Water Code section 
13389 since the adoption or modification of an NPDES permit for an existing source 
is statutorily exempt and this Order only serves to implement an NPDES permit. 
(Pacific Water Conditioning Ass'n, Inc. v. City Council of City of Riverside (1977) 73 
Cal.App.3d 546, 555-556.). Issuance of this Order is also exempt from CEQA 
pursuant to sections 15301, 15306, and 15321 of title 14 of the California Code of 
Regulations." 

13. Finding 25. New finding added to read, "This Cease and Desist Order is effective 
upon adoption by the Regional Water Board." 

14. Introduction to requirements section of the COO. Modify the original text as follows: 
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"THEREFORE, IT IS HEREBY ORDERED, that pursuant to Water Code section 
13301, 13267, and 13383, the Permittee shall cease and desist from discharging and 
threatening to discharge waste in violation of the terms of Waste Discharge 
Requirements Order No. R1-2016-0001, National Pollutant Discharge Elimination 
System (NPDES) Permit No. CA0024449 by complying with the following requirements 
and schedule of actions to achieve compliance at the earliest possible date:" 

15. Requirement 2 of the COO. Modify dates to provide a 15-month extension to 
complete each task as follows: 

Task 2A Feasibility Study due date extended from July 1, 2020 to October 1, 2021 

Task 2B Preliminary design plans and specifications for construction due date 
extended from July 1, 2022 to October 1, 2023 

Task 2C Environmental Impact Report or other CEQA documentation for preferred 
alternative(s) identified in Task 2A due date extended from July 1, 2023 to 
October 1, 2024 

Task 20 Final design plans and specifications for construction due date extended 
from July 1, 2024 to October 1, 2025 

Task 2E Procure and submit copies of all permits necessary to implement the 
preferred alternative(s) due date extended from July 1, 2026 to October 1, 
2027 

Task 2F Complete construction of the preferred alternative which complies with the 
Enclosed Bays and Estuaries Policy and achieve compliance with all 
Regional Water Board waste discharge requirements due date extended 
from July 1, 2030 to October 1, 2031 

16. Requirement 2 of the COO. Modify the original text of Task 2A to read as follows: 

By July 1, 2020October 1. 2021. the Permittee shall submit for Executive Officer 
review and approval a Feasibility Study that considers the Outfall Inspection Report, 
Updated Sewer Use Ordinance Evaluation Report, Climate Change Readiness 
Study Plan, and Biological Survey Report required in accordance with Order No. R1-
2016-0001, and evaluates and recommends alternatives to achieve compliance with 
Prohibition Ill.A of Order No. R1-2016-0001. At a minimum, the Enclosed Bays and 
Estuaries Compliance Feasibility Study shall: 

a. Assess the existing Facility system configuration and performance, including 
compliance with all applicable permitting and regulatory requirements; 
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b. Assess the existing condition and performance of the outfall at Discharge Point 
001, including compliance with all applicable permitting and regulatory 
requirements; 

c. Analyze potential alternatives to ensure compliance with the Enclosed Bays and 
Estuaries Policy, including, but not limited to, Facility system configuration, 
effluent quality, and environmental enhancements; 

d. Identify the Permittee's Preferred Alternative(s), including costs, a summary of 
how the Preferred Alternative(s) specifically considered the Outfall Inspection 
Report, Updated Sewer Use Ordinance Evaluation Report, Climate Change 
Readiness Study Plan, a-m:J-Biological Survey Report, and all applicable 
permitting and regulatory requirements; and 

e. Propose a schedule of implementation. 

17. Requirement 3. Add new requirement to read, "All required reports and documents 
shall be submitted to the Regional Water Board Executive Officer for review and 
approval." 

18. Requirement 6 (previously Requirement 5). Modify the original text to read: "If the 
Executive Officer of theRegional Water Board or its delegee finds that the Permittee 
fails to comply with the provisions of this Order, the Executive OfficerRegional Water 
Board or its delegee may take all actions authorized by law, including referring the 
matter to the Attorney General for judicial enforcement or issuing a complaint for 
administrative civil liability pursuant to Water Code sections 13350 and/or 13385. 
The Regional Water Board reserves the right to take any enforcement actions 
authorized by law." 

19. Requirement 7 (previously Requirement 6). Modify the original text to read: "Any 
person aggrieved by this action of the North Coast Regional Water Board may 
petition the State Water Resources Control Board (State Water Board) to review the 
action in accordance with Water Code section 13320 and California Code of 
Regulations, title 23, sections 2050. The petition must be received by the State 
Water Board within 30 days of the date of this Order. Copies of the !aw and 
regulations applicable to filing petitions will be provided upon request. In addition to 
fiJing a petition vlith the State 1/Vater Board, any person affected by this Order may 
request the Regional Water Board to reconsider this Order. To be timely, such 
request must be made within 30 days of the date of this Order. Note that even if 
reconsideration by the Regional 11'/ater Board is sought, fifing a petition with the 
State 111/ater Board within the 30 day period is necessary to preser/-8 the petitioner's 
legal rights. If you choose to request reconsideration of this Order or file a petition 
with the State 111/ater Board, you must comply with the Order whiJe your request for 
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reconsideration and/or petition is being considered. The State Water Board must 
receive the petition by 5:00 p.m., 30 days after the date of this Order, except that if 
the thirtieth day following the date of this Order falls on a Saturday, Sunday, or state 
holiday, the petition must be received by the State Water Board by 5:00 p.m. on the 
next business day. Copies of the law and regulations applicable to filing petitions 
may be found on the or will be provided upon request." 

Ordered by: ___________ _ 

Matthias St. John 
Executive Officer 

20 0020 Eureka COO Modification - -
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